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JUN 22 1995 ADMIN RECORD

AMPME:AMER:10362
Notice to Proceed for Construction on Sitewide Treatment Facility

Sue Stiger, Director
Environmental Restoration Management
EG&G Rocky Flats, Inc.

The Rocky Flats Field Office, Environmental Restoration Program Division (ERPD) and the
Project Management and Engineering/Environmental Restoration Projects Team (ERPT), have
reviewed your request to begin construction on the project reference above. This review has
included key supporting document (FY95 funding work package and Title II design package)
and discussions with your staff to assess the safety, design, cost and schedule issues of the
project. ERPD and ERPT concur in granting EG&G conditional approval to proceed with
construction of the Sitewide Treatment Facility, contingent upon satisfaction of the following
pre-construction requirements:

1. A copy of the project’s approved Health & Safety Plan must be submitted to ERPT.
This document must also contain the signatures of all EG&G required approval support
groups/individuals.

2. A copy of the fully-executed, signed ER Readiness Assessment or Review checklist
must be submitted to ERPT showing all pre-construction items as closed.

The contingency items above must be met prior to implementation of the two phases of
construction. If you have any questions, please contact Brandon Williamson of ERPD at x-

5276 or Kevin Loos of ERPT at x-2661.

Jessie Roberson
Assistant Manager for

Environmental Restoration ing
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